10/1/2013

Division
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI

Activity ID

PPD-SCI 130 LBNE 130.BL.1001.FN
PPD-SCI 130 LBNE 130.BL.1002.FN
PPD-SCI 130 LBNE 130.BL.1004.FN
PPD-SCI 130 LBNE 130.BL.1008.FN
PPD-SCI 130 LBNE 130.BL.1009.FN
PPD-SCI 130 LBNE 130.BL.1010.FN
PPD-SCI 130 LBNE 130.BL.1011.FN
PPD-SCI 130 LBNE 130.BL.1012.FN
PPD-SCI 130 LBNE 130.BL.1013.FN
PPD-SCI 130 LBNE 130.BL.1014.FN
PPD-SCI 130 LBNE 130.BL.1015.FN
PPD-SCI 130 LBNE 130.BL.1016.FN
PPD-SCI 130 LBNE 130.BL.1019.FN
PPD-SCI 130 LBNE 130.BL.1021.FN
PPD-SCI 130 LBNE 130.BL.1022.FN
PPD-SCI 130 LBNE 130.BL.1023.FN
PPD-SCI 130 LBNE 130.BL.1024.FN
PPD-SCI 130 LBNE 130.BL.1025.FN
PPD-SCI 130 LBNE 130.BL.1026.FN
PPD-SCI 130 LBNE 130.BL.1030.FN
PPD-SCI 130 LBNE 130.BL.2021.FN
PPD-SCI 130 LBNE 130.BL.2038.FN
PPD-SCI 130 LBNE 130.BL.2039.FN
PPD-SCI 130 LBNE 130.BL.2040.FN
PPD-SCI 130 LBNE 130.BL.2041.FN
PPD-SCI 130 LBNE 130.BL.2042.FN
PPD-SCI 130 LBNE 130.BL.2054.FN
PPD-SCI 130 LBNE 130.BL.2055.FN
PPD-SCI 130 LBNE 130.BL.2059.FN
PPD-SCI 130 LBNE 130.BL.2076.FN
PPD-SCI 130 LBNE 130.BL.9001.FN
PPD-SCI 130 LBNE 130.FD.1001.FN
PPD-SCI 130 LBNE 130.FD.1002.FN
PPD-SCI 130 LBNE 130.FD.1003.FN
PPD-SCI 130 LBNE 130.FD.1004.FN
PPD-SCI 130 LBNE 130.FD.1005.FN
PPD-SCI 130 LBNE 130.FD.1006.FN
PPD-SCI 130 LBNE 130.FD.1007.FN
PPD-SCI 130 LBNE 130.FD.2005.FN
PPD-SCI 130 LBNE 130.FD.2008.FN
PPD-SCI 130 LBNE 130.FD.2012.FN
PPD-SCI 130 LBNE 130.FD.2013.FN
PPD-SCI 130 LBNE 130.FD.2017.FN
PPD-SCI 130 LBNE 130.FD.2019.FN
PPD-SCI 130 LBNE 130.FD.2024.FN

1-Oct-activity_export_PPD-SCl.xIsx

Description

130.02.03.03.02-Target -RD--OPR-FN

130.02.01-Beamline Project Management Reviewers-OPR-FN
130.02.01-Beamline Project Management-OPR-FN
130.02.03.03.01-Target Task Management-OPR-FN
130.02.03.03.02-Target-OPR-FN

130.02.03.03.03-Target and Horns Instrumentation-OPR-FN
130.02.03.04.01-Horn Task Management-OPR-FN
130.02.03.04.02-Horn 1 FEA-OPR-FN

130.02.03.04.02-Horn 1 Stripline-OPR-FN
130.02.03.04.02-Horn 1-OPR-FN

130.02.03.04.03-Horn 1 Stripline Block-OPR-FN
130.02.03.04.03-Support structure 1-OPR-FN
130.02.03.06-Decay Pipe -OPR-FN

130.02.03.08.01-TSP Task Management-OPR-FN
130.02.03.08.02-Air Cooling-OPR-FN

130.02.03.08.03-Design Overall TH Layout for Operations-OPR-FN
130.02.03.08.03-Target Pile Shielding Layout-OPR-FN
130.02.03.08.04-Component Support-OPR-FN
130.02.03.08.05-Water cooled target pile shielding panels-OPR-FN
130.02.03.10-Tritium Mitigation-OPR-FN

130.02.02.05-Beam Instrumentation-PED-FN
130.02.03.04.04-Horn 2 FEA-PED-FN

130.02.03.04.04-Horn 2 Stripline-PED-FN
130.02.03.04.04-Horn 2-PED-FN

130.02.03.04.05-Horn 2 Stripline Block-PED-FN
130.02.03.04.05-Support structure 2-PED-FN

130.02.03.08.03-Preliminary Design Custom Shielding Blocks-PED-FN
130.02.03.08.03-Preliminary Design Hatch Covers -target pile bathtub- with ait

130.02.03.08.06-Penetrations-Labyrinth-PED-FN
130.02.04.04-Alignment-PED-FN

130.02.01-Non-DOE Partner Efforts-OPR-FN
130.05.02.03-Cryostat 35T Prototype Ph 1-OPR-FN
130.05.01-FD Project Management-OPR-FN
130.05.02.04-Cryostat-OPR-FN
130.05.02.08-Cryogenics Project Management-OPR-FN
130.05.05-DAQ and Monitoring-OPR-FN

130.05.06.09-FD Installation and Commissioning Management-OPR-FN

130.05.07-LAr Photon Detector-OPR-FN

130.05.02.05- Cryogenic System-PED-FN
130.05.04.02-APA-PED-FN
130.05.04.06-Integration-PED-FN

130.05.04.07-High Voltage-PED-FN

130.05.06.02-FD Installation Preliminary Design-PED-FN
130.05.06.04-FD Installation Equipment Prototype-PED-FN
130.05.04.05-Field Cage-PED-FN

Project #1 Task # 1

130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130
130

130.BL.1001.FN
130.BL.1002.FN
130.BL.1004.FN
130.BL.1008.FN
130.BL.1009.FN
130.BL.1010.FN
130.BL.1011.FN
130.BL.1012.FN
130.BL.1013.FN
130.BL.1014.FN
130.BL.1015.FN
130.BL.1016.FN
130.BL.1019.FN
130.BL.1021.FN
130.BL.1022.FN
130.BL.1023.FN
130.BL.1024.FN
130.BL.1025.FN
130.BL.1026.FN
130.BL.1030.FN
130.BL.2021.FN
130.BL.2038.FN
130.BL.2039.FN
130.BL.2040.FN
130.BL.2041.FN
130.BL.2042.FN
130.BL.2054.FN
130.BL.2055.FN
130.BL.2059.FN
130.BL.2076.FN
130.BL.9001.FN
130.FD.1001.FN
130.FD.1002.FN
130.FD.1003.FN
130.FD.1004.FN
130.FD.1005.FN
130.FD.1006.FN
130.FD.1007.FN
130.FD.2005.FN
130.FD.2008.FN
130.FD.2012.FN
130.FD.2013.FN
130.FD.2017.FN
130.FD.2019.FN
130.FD.2024.FN

Task % 1
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
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Division
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI

Activity ID

PPD-SCI 130 LBNE 130.FD.2025.FN

PPD-SCI 130 LBNE 130.FD.9001.FN

PPD-SCI 130 LBNE 130.ND.1006.FN

PPD-SCI 130 LBNE 130.ND.1007.FN

PPD-SCI 130 LBNE 130.ND.1008.FN

PPD-SCI 130 LBNE 130.ND.1009.FN

PPD-SCI 130 LBNE 130.ND.1010.FN

PPD-SCI 130 LBNE 130.ND.9001.FN

PPD-SCI 130P LBNE 130P.BL.6025.PPD.FN

PPD-SCI 130P LBNE 130P.BL.6026.PPD.FN

PPD-SCI 130P LBNE 130P.BL.6028.PPD.FN

PPD-SCI 130P LBNE 130P.BL.6029.PPD.FN

PPD-SCI 130P LBNE 130P.BL.6030.PPD.FN

PPD-SCI 130P LBNE 130P.FD.6001.PPD.FN

PPD-SCI 130P LBNE 130P.FD.6002.PPD.FN

PPD-SCI 130P LBNE 130P.FD.6003.PPD.FN

PPD-SCI 130P LBNE 130P.FD.6004.PPD.FN

PPD-SCI 130P LBNE 130P.FD.6005.PPD.FN

PPD-SCI 130P LBNE 130P.FD.6007.PPD.FN

PPD-SCI 130P LBNE 130P.FD.6008.PPD.FN

PPD-SCI 130P LBNE 130P.FD.6009.PPD.FN

PPD-SCI 40-40.52.04 PPD-CDet Sci Sup

PPD-SCI 425P 2.9.2.3-NOVA PPD-FD DetStrcMntrEq
PPD-SCI 485 MicroBooNE 7.03.06 PMT Syst Infrastrct
PPD-SCI CMS UPG 401P.30011.PPD FPIX ModulesOPC
PPD-SCI CMS UPG 401P.30021.PPD FPIX ElectrnicsOPC

PPD-SCI CMS UPG 401P.30031.PPD FPIX Mech CoolgOPC
PPD-SCI CMS UPG 401P.30041.PPD FPIX Assem TestOPC

PPD-SCI CMS UPG 401P.30051.PPD FPIX Pilot SystOPC
PPD-SCI NOVA 2.8.4 NOvA ND InstallCoord

PPD-SCI Project X 120A.01.07 Sys Engr Integrtn
PPD-SCI-120A-120A.05.02 EXPF Accel Phyics
PPD-SCI-120A-120A.05.03 EXPF Target
PPD-SCI-120A-120A.05.04 EXPF Beamlines
PPD-SCI-130P LBNE 130P.BL.6041.PPD.FN
PPD-SCI-40-40.01.05-Non-Mission Specific Activity
PPD-SCI-40-40.01.07-SP-Accel. Operations Effort
PPD-SCI-40-40.01.08 PPD Energy Frontier General
PPD-SCI-40-40.01.09 PPD Intensity Frontier General
PPD-SCI-40-40.01.13- Service on Reviews-Committees
PPD-SCI-40-40.01.14-Outreach Activities
PPD-SCI-40-40.01.300.02 PPD Quality Assurance
PPD-SCI-40-40.03.01 Theoretical Astrophysics
PPD-SCI-40-40.03.07 PPD SCIDAC 3 Project-FWP
PPD-SCI-40-40.03.08 MS DESI Proj

1-Oct-activity_export_PPD-SCl.xIsx

Description

130.05.08-LAr Cold Electronics-PED-FN

130.05.01-Non-DOE Partner Efforts-OPR-FN

130.03.03.03.01-NDS BLM Michel Detector Design-OPR-FN
130.03.03.04.01-NDS BLM Muon lonization Design-OPR-FN
130.03.03.05.01-NDS BLM Cherenkov Detector Design-OPR-FN
130.03.04.01-NDS Global DAQ and Computing Systems Engineering-OPR-FN
130.03.04.02-NDS Global DAQ and Computing Design-OPR-FN
130.03.02-Non-DOE Partner Efforts-OPR-FN

130.02.03.10-Tritium Mitigation-UNC-FN

130.02.03.12-Modeling Engineering Calcs-UNC-FN

130.02.03.02-Primary Beam Baffle and Window Design Review-UNC-FN
130.02.03.02-Primary Beam Baffle and Window Design-UNC-FN
130.02.03.02-Primary Beam Baffle and Window Proj Mgmt-UNC-FN
130.05.04.02-APA-UNC-FN

130.05.04.04-CPA-UNC-FN

130.05.04.05-Field Cage-UNC-FN

130.05.04.06-Integration-UNC-FN

130.05.05- DAQ and Monitoring-UNC-FN

130.05.07- Photon Detector-UNC-FN

130.05.08- Cold Electronics-UNC-FN

130.05.02.03-Cryostat 35T Prototype Ph 1-UNC-FN

PPD FNAL Scientific effort, travel, and M-S expenses in support of the Collider
PPD-NOVA FD Detector Structure Monitoring Equipment

PMT System Infrastructure

401.03.03.01 - FPIX Modules OPC Scientific Effort

401.03.03.02 - FPIX Electronics OPC Scientific Effort

401.03.03.03 - FPIX Mechanical Structures - Cooling OPC Scientific Effort
401.03.04 - FPIX Assembly - Testing OPC Scientific Effort

401.03.05 - FPIX Pilot System OPC Scientific Effort

NOvVA ND Installation Coordination

PX.01.07 Systems Engineering Integration

PX.05.02 Experimental Facilities Accelerator Physics

PX.05.03 Experimental Facilities Target

PX.05.04 Experimental Facilities Beamlines

130.02.03.12-Modeling Management-UNC-FN

PPD Non-Mission Specific Activities-General Training-safety FTLmgmt not spec
PPD MS travel expenditures and administrative-Technical effort in support of |
PPD support for general research activities in the proton accel. based sub-prgn
PPD support for general research activities in the proton accel. based sub-prgn
PPD Service on Reviews of Fermilab projs-prog-activities. Service on externel t
PPD Outreach and education service -e.g. lectures tours-

PPD M-S and Effort related to Fermilab's Integrated Quality Assurance Prograr
PPD Scientific effort, M-S travel expenditures and administrative-Technical effi
Multi-Institutional SciDAC 3 Project- Computation-Driven Discovery for the Da
Mid Scale Dark Energy Spectroscopic Instrument

130
130
130
130
130
130
130
130
130P
130P
130P
130P
130pP
130P
130P
130P
130P
130P
130P
130P
130P
40
425P
485
401P
401P
401pP
401P
401P
425
120A
120A
120A
120A
130pP
40
40
40
40
40
40
40
40
40
40

Project #1 Task # 1

130.FD.2025.FN
130.FD.9001.FN
130.ND.1006.FN
130.ND.1007.FN
130.ND.1008.FN
130.ND.1009.FN
130.ND.1010.FN
130.ND.9001.FN
130P.BL.6025.PPD.FN
130P.BL.6026.PPD.FN
130P.BL.6028.PPD.FN
130P.BL.6029.PPD.FN
130P.BL.6030.PPD.FN
130P.FD.6001.PPD.FN
130P.FD.6002.PPD.FN
130P.FD.6003.PPD.FN
130P.FD.6004.PPD.FN
130P.FD.6005.PPD.FN
130P.FD.6007.PPD.FN
130P.FD.6008.PPD.FN
130P.FD.6009.PPD.FN
40.52.04

2.9.2.3.PPD

7.03.06
401P.30011.PPD
401P.30021.PPD
401P.30031.PPD
401P.30041.PPD
401P.30051.PPD
2.84

120A.01.07
120A.05.02
120A.05.03
120A.05.04
130P.BL.6041.PPD.FN
40.01.05

40.01.07

40.01.08

40.01.09

40.01.13

40.01.14
40.01.300.02
40.03.01

40.03.07

40.03.08

Task % 1
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
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Division
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI

Activity ID

PPD-SCI-40-40.05.38 EED Online Exp Sup't
PPD-SCI-40-40.07.07 Theory Latt Gauge
PPD-SCI-40-40.11.01.100 CDF Decommissioning
PPD-SCI-40-40.11.02.01-CDF-Gen Op Sci Supt
PPD-SCI-40-40.12.01.100 DZ Decommissioning
PPD-SCI-40-40.12.02.01-Dzero Op Sci Supt
PPD-SCI-40-40.13.01-Fixed Target Sci Supt
PPD-SCI-40-40.13.03 FT Test Beams
PPD-SCI-40-40.20.10.02-SuperCDMS Sci Supt
PPD-SCI-40-40.21.06-CMS Sci Base Supt
PPD-SCI-40-40.210.06 PPD ATLAS SCI
PPD-SCI-40-40.38.100-Dark Energy Sci Supt
PPD-SCI-40-40.42.100-COUPP-Scientific Supt
PPD-SCI-40-40.43.03-MIPP Scientific Supt
PPD-SCI-40-40.44.10.01 MINOS Gen Supt
PPD-SCI-40-40.44.10.02 MINOS Scientific Supt
PPD-SCI-40-40.44.10.03 PPD-MINOS G-V
PPD-SCI-40-40.44.100.02-Gen Inten Frt Sci Supt
PPD-SCI-40-40.44.100.07 MINOS Near Det Sup't
PPD-SCI-40-40.44.20.02-MiniBooNe Scientific Supt
PPD-SCI-40-40.44.21.02-MicroBooNe Scientific Supt
PPD-SCI-40-40.44.21.04 PPD-MicroBoo-Gen Sup
PPD-SCI-40-40.44.30.01 PPD MINERVA Gen
PPD-SCI-40-40.44.30.02-MINERVA Scientific Supt
PPD-SCI-40-40.44.40.02-Nova Scientific Supt
PPD-SCI-40-40.44.40.05 NOvA General Support
PPD-SCI-40-40.44.41.02-Liquid Argon TPC Sci Supt
PPD-SCI-40-40.44.41.06 PPD-LAr Gen Ops Supt
PPD-SCI-40-40.44.80.02-LBNE Experiment Sci Supt
PPD-SCI-40-40.50.02 PPD-SCI-MU2E Scientific Supt
PPD-SCI-40-40.50.06 PPD-Mu2e Gen Support
PPD-SCI-40-40.51.01.01 PPDO-Future Det R-D
PPD-SCI-40-40.51.01.08 PPD Cosmic Frontier
PPD-SCI-40-40.51.01.09 PPD Cosmic Frt Res
PPD-SCI-40-40.51.02.100 DDOD-CDET Scint RD
PPD-SCI-40-40.51.03.100-LigArgon-Dark Mat Sci Supt
PPD-SCI-40-40.52.04 PPD-CDet Sci Sup
PPD-SCI-40-40.53.01 SeaQuest Scientific Supt
PPD-SCI-40-40.53.02 Seaquest Operations
PPD-SCI-40-40.55.02-Holo Inter-ferometry Sci Supt
PPD-SCI-40-40.56.02-Axion Scientific Supt
PPD-SCI-40-40.57.02 PPD-Solid Xenon Sci
PPD-SCI-40-40.58.02 LSST-Sci Support
PPD-SCI-40-40.59.01 G-2 Sci Support
PPD-SCI-40-40.59.02 PPD-G-2 Gen Support

1-Oct-activity_export_PPD-SCl.xIsx

Description

PPD-Electrical Engineering Department-M-S-travel expenditures and effort for
PPD Scientific effort, travel , and MS expenses in suppport of the Lattice Gauge
PPD CDF Decommissioning

PPD CDF FNAL Scientific effort travel and MS expenses

PPD DZERO Decommissioning

PPD DZERO FNAL Scientific effort travel and MS expenses

PPD Support of Fixed Target Completed and-or on-going Experiment for Scient
PPD M-S travel expenditures and administrative-Technical effort in support of
PPD SuperCDMS in PPD for FNAL Scientific effort travel and MS expenses

PPD CMS FNAL Scientific effort travel and MS expenses.

PPD ATLAS Scientific effort, travel and M-S expenses

PPD Dark Energy Scientific Support

PPD support of SWF support for Chicago Observatory for Underground Particl
PPD support of MIPP in PPD for FNAL Scientific effort travel and MS expenses

PPD M-S travel expenditures and administrative-Technical effort in support of
PPD FNAL Scientific effort travel and MS expenses in support of MINOS Scienti
PPD MS and travel funds to support PPD MINOS Guest Visitors

PPD FNAL Scientific effort travel and MS expenses in support of General Inten
PPD M-S expenditures and administrative-Technical effort in support of the V
PPD FNAL Scientific effort travel and MS expenses in support of MiniBooNe Sc
PPD FNAL Scientific effort travel and MS expenses in support of MicroBooNe

PPD M-S expenditures and effort in support of MicroBooNe

PPD M-S travel expenditures and administrative-Technical effort in support of
PPD FNAL Scientific effort travel and MS expenses in support of MINERVA Scie
PPD FNAL Scientific effort travel and MS expenses in support of NOVA Scientif
PPD MS expenditures and effort in support of NOVA

PPD FNAL Scientific effort travel and MS expenses in support of PPD-Liquid Ar
PPD-Liquid Argon General Operations Support

PPD - NEUTRINO DEPARTMENT

PPD FNAL Scientific effort travel and MS expenses in support of PPD-MU2E Sc
PPD M-S expenditures and effort in support of Mu2e

PPD M-S travel expenditures and administrative-Technical effort in support of
PPD Scientific effort, travel , and MS expenses in suppport of Cosmic Frontier [
PPD Scientific effort, travel , and M-S expenses in suppport of Cosmic Frontier
PPD-DDOD - MS-Travel expenditures and administrative-Techical effort in supj
PPD-LArgon-Dark Matter Scientific Support

PPD FNAL Scientific effort, travel, and M-S expenses in support of the Collider

PPD FNAL Scientific effort travel and MS expenses in support of Drell Yan Scie
PPD M-S expenses related to the chamber gas and stock room items in suppor
PPD Scientific effort travel and MS expenses in support of Holographic Inter-fe
PPD Scientific effort travel and MS expenses in support of the Axion experime
PPD Scientific effort travel and MS expenses in support of Solid Xenon

PPD Scientific effort, travel , and M-S expenses in suppport of the Large Synop
PPD Scientific effort, travel , and M-S expenses in suppport of G-2

PPD M-S expenditures and effort in support of G-2

40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40
40

Project #1 Task # 1

40.05.38
40.07.07
40.11.01.100
40.11.02.01
40.12.01.100
40.12.02.01
40.13.01
40.13.03
40.20.10.02
40.21.06
40.210.06
40.38.100
40.42.100
40.43.03
40.44.10.01
40.44.10.02
40.44.10.03
40.44.100.02
40.44.100.07
40.44.20.02
40.44.21.02
40.44.21.04
40.44.30.01
40.44.30.02
40.44.40.02
40.44.40.05
40.44.41.02
40.44.41.06
40.44.80.02
40.50.02
40.50.06
40.51.01.01
40.51.01.08
40.51.01.09
40.51.02.100
40.51.03.100
40.52.04
40.53.01
40.53.02
40.55.02
40.56.02
40.57.02
40.58.02
40.59.01
40.59.02

Task % 1
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
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Division
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI

Activity ID

PPD-SCI-40-40.80.01.01 DDOD-General Oper
PPD-SCI-401 LHC CMS HBHE Front-End OPC 401.20021
PPD-SCI-401 LHC CMS HCAL Back-End OPC 401.20031
PPD-SCI-401 LHC CMS HCAL Manage OPC 401.20001
PPD-SCI-401 LHC CMS HF Front-End OPC 401.20011
PPD-SCI-401 LHC CMS UPG PM - Adm OPC 401.10001
PPD-SCI-40C-40C.02 Early Career-Casey
PPD-SCI-40C-40C.03 Early Career-Zeller

PPD-SCI-425 2.9.5 NOVA-FD Assmbly Mgmt
PPD-SCI-425 NOVA 2.10 Mgnt

PPD-SCI-425 NOVA 2.8.5 NOvA ND AssmblyMgmt
PPD-SCI-425P 2.10-NOvVA Proj Mgmnt

PPD-SCI-425P 2.6.4-NOvA-Mgmt-Electr

PPD-SCI-425P 2.7.1-NOvA DAQ Softwr

PPD-SCI-425P 2.7.3 NOvA DAQ Integration
PPD-SCI-425P 2.7.5-NOvA DAQ Mgmt

PPD-SCI-425P 2.8.1-NOvA ND-SitePrep

PPD-SCI-425P 2.8.5-NOvA ND Mgmt

PPD-SCI-425P 2.8.7 NOvA UgdND Asmbly
PPD-SCI-425P 2.8.8 NOVA UgdND Instll

PPD-SCI-425P 2.9.1.4-NOvABIkPvtr-PlIt

PPD-SCI-425P 2.9.1.5-NOvVA FD SurvyEqp
PPD-SCI-425P 2.9.2.2-NOvVA FDBknds

PPD-SCI-425P 2.9.3.1-NOvVA ScntTrnsfrFac-FD
PPD-SCI-425P 2.9.4.3 NOVA FDBIkAsmb-Aln
PPD-SCI-425P 2.9.5-NOvVA-FD AsmblMgt

PPD-SCI-43 FCPA-43.20.02.03 CDMS Sci Ops
PPD-SCI-475 Mu2E 1.01.01.01-Project Mgmt
PPD-SCI-475 Mu2E 1.02.01.01.01-Accel-Bmline-CDsgn
PPD-SCI-475 Mu2E 1.05.01.01.01-Muon Bmline-CDsgn
PPD-SCI-475 Mu2E 1.06.01.01.01-Tracker-CDesign
PPD-SCI-475 Mu2E 1.08.01.01.01-Cosmic Ray Veto
PPD-SCI-475 Mu2e 475.002 Project Mngmnt PED
PPD-SCI-475 Mu2e 475.326 Tracker PED

PPD-SCI-475 Mu2e 475.411 CRV PED

PPD-SCI-475 Mu2e 475.697 Conv Const PED
PPD-SCI-475P Mu2e 475P.006.PPD Accelerator PED
PPD-SCI-475P Mu2e 475P.109.PPD Accelerator PED
PPD-SCI-475P Mu2e 475P.124.PPD Accelerator PED
PPD-SCI-475P Mu2e 475P.127.PPD Accelerator PED
PPD-SCI-475P Mu2e 475P.133.PPD Accelerator PED
PPD-SCI-475P Mu2e 475P.136.PPD Accelerator PED
PPD-SCI-475P Mu2e 475P.145.PPD Accelerator PED
PPD-SCI-475P Mu2e 475P.264.PPD Solenoids PED
PPD-SCI-475P Mu2e 475P.329.PPD Tracker PED

1-Oct-activity_export_PPD-SCl.xIsx

Description

PPD-DDOD - MS - travel expenditures and administrative-Technical effort in su
401.02.04 - HB-HE Front-End OPC

401.02.05 - HCAL Back-End OPC

401.02.02 - HCAL Management OPC

401.02.03 - HF Front-End OPC

401.01.02 Project Management and Administration OPC

PPD Early Career Research Program Award-Tracking for the new muon g-2-Cas
PPD Early Career Research Program Award-Understanding Liquid Argon Neutri
NOvVA-Far Detector Assembly Management - construction phase

PPD-NOVA Proj Management - Construction

NOvVA Management - Near Detector Assembly - Construction

PPD-NOVA Project Management - Construction

PPD-NOvA-Management - Electronics

PPD-NOvVA DAQ Software

PPD-NOVA Scientific Effort DAQ Integration

PPD-NOvA DAQ Management

PPD-NOVA Near Detector Site Preparation

PPD-NOvVA ND Management

PPD-NOVA Underground Near Detector Assembly

PPD NOvVA Underground Near Detector Installation

PPD-NOvVA Block Pivoter Construction and Pallet Final Design

PPD-NOvVA FD Survey Equipment

PPD-NOVA Far Detector Bookends

PPD-NOvA-Scintillator Transfer Facility - Far Detector

PPD-NOVA FD Block Assembly and Alignment

PPD-NOvA-Far Detector Assembly Management - construction phase

FCPA Scientific Operations effort, travel and M-S expenses in support of CDMS
PPD-MS labor and travel for the Mu2e Project Office and Project related activi
PPD- labor for conceptual design work on the Mu2e accelerator upgrades and
PPD- MS labor and travel for work on the conceptual dseign for the Mu2e muc
PPD-MS labor and travel for work on the conceptual design of the Mu2e track
PPD-MS labor and travel for work on the conceptual design of the Mu2e cosm
475.01.03 Project Management- Preliminary Design -Post CD-1 PED-
475.06.01.02 Tracker Project Management -PED-

475.08.01.02 Project Management- Preliminary - Final Design -PED-
475.03.02 Management - Administration -PED-

475P.02.01.02 Project Management- Preliminary Design -Post CD-1- Line Item-
475P.02.08.01 Extinction Systems- Internal Extinction System Momentum Coll
475P.02.08.03.02 Extinction Monitor Selection Channel and Magnet Prelimina
475P.02.09 Target Station- General -PED-

475P.02.09.02 Target Station- Target handling -PED-

475P.02.09.03 Target Station- Production Solenoid Heat - Radiation Shield -PEl
475P.02.09.06 Target Station- Solenoid - HRS Protection Collimator -PED-
475P.04.10 System Integration, Installation, and Commissioning -PED-
475P.06.02.01 Straw Tubes -PED-

40
401
401
401
401
401
40C
40C
425
425
425
425pP
425pP
425P
425pP
425P
425P
425pP
425pP
425P
425pP
425pP
425P
425pP
425P
425P
43
475
475
475
475
475
475
475
475
475
475P
475P
475P
475P
475P
475P
475P
475P
475P

Project #1 Task # 1

40.80.01.01
401.20021
401.20031
401.20001
401.20011
401.10001
40C.02
40C.03

2.9.5

2.10

2.8.5
2.10.PPD
2.6.4.PPD
2.7.1.PPD
2.7.3.PPD
2.7.5.PPD
2.8.1.PPD
2.8.5.PPD
2.8.7.PPD
2.8.8.PPD
2.9.1.4.PPD
2.9.1.5.PPD
2.9.2.2.PPD
2.9.3.1.PPD
2.9.4.3.PPD
2.9.5.PPD
43.20.02.03
1.01.01.01
1.02.01.01.01
1.05.01.01.01
1.06.01.01.01
1.08.01.01.01
475.002
475.326
475411
475.697
475P.006.PPD
475P.109.PPD
475P.124.PPD
475P.127.PPD
475P.133.PPD
475P.136.PPD
475P.145.PPD
475P.264.PPD
475P.329.PPD

Task % 1
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
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Division
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI
PPD-SCI

Activity ID

PPD-SCI-475P Mu2e 475P.332.PPD Tracker PED
PPD-SCI-475P Mu2e 475P.337.PPD Tracker PED
PPD-SCI-475P Mu2e 475P.353.PPD Tracker PED
PPD-SCI-475P Mu2e 475P.381.PPD Calorimeter PED
PPD-SCI-475P Mu2e 475P.411.PPD CRV PED
PPD-SCI-475P Mu2e 475P.426.PPD CRV PED
PPD-SCI-475P Mu2e 475P.428.PPD CRV PED
PPD-SCI-475P Mu2e 475P.444.PPD CRV PED
PPD-SCI-475P Mu2e 475P.448.PPD CRV PED
PPD-SCI-475P Mu2e 475P.696.PPD Accelerator PED
PPD-SCI-475P Mu2e 475P.699.PPD Tracker PED
PPD-SCI-476 g-2 476.D001 D-Project Mgmt CD
PPD-SCI-476 g-2 476.R001 R-Project Mgmt CD
PPD-SCI-476 g-2 476.X01 PM-Project Mgmt CD
PPD-SCI-476P g-2 476P.D002.PPD D-476P Sci Eft CD
PPD-SCI-476P g-2 476P.R002.PPD R-476P Sci Eft CD
PPD-SCI-485 MicroBooNE 1.01.06 Proj Adm Const-FNAL
PPD-SCI-485 MicroBooNE 9.01.03 DAQ Constr Mgmt
PPD-SCI-485P 2.01.02.PPD PPD-Cgenic Syst DM
PPD-SCI-485P 7.01.02.PPD PPD-Install Desg Mgm
PPD-SCI-51 CD 51.02.15.04 EQUIP-REPAIR-CD-OP
PPD-SCI-ILC 18.11.7.2.1.1.1.3 Cavity Design RD
PPD-SCI-ILC 18.11.7.2.2.1.13.3 CMO EDIA
PPD-SCI-ILC 18.11.7.2.2.12.3 Magnetic Pk Design
PPD-SCI-ILC 18.11.7.4.1.2.6.3 SCTF -MDB Ops
PPD-SCI-ILC 18.11.7.4.3.1.4.3 CPF ANL Proc Des RD
PPD-SCI-ILC 18.12.7.2.2.1.13.3 CM1 EDIA
PPD-SCI-ILC 18.2.7.4.1.7.5.3 PPD-CMTF Aux Sys
PPD-SCI-R3J108 JLab CLAS12 Tracker

1-Oct-activity_export_PPD-SCl.xIsx

Description

475P.06.02.02 Straws- Time Division Prototype -PED-
475P.06.03.01 Straw Assemblies- Plane -PED-
475P.06.04.02 Digitizer -PED-

475P.07.02 Crystals Preliminary Design -PED-

475P.08.01.02 Project Management- Preliminary - Final Design Preliminary De

475P.08.03.01 Scintillator extrusions- Die design and procurement -PED-
475P.08.03.02 Scintillator extrusion production -PED-

475P.08.05.02 Photodetector QA design and fabrication -PED-
475P.08.06.01.01 Design and fabricate front-end electronics -PED-
475P.02.09.01 Target Station- Fabricate Target Preliminary Design -PED-
475P.06.04.01 Preamp Preliminary Design -PED-

476.04.01.01 g-2 Detectors-Project Management-Conceptual Design
476.03.01.01 g-2 Ring-Project Management-Conceptual Design
476.01.01 g-2 Project Management-Conceptual Design

476.04.02.01 g-2 Detectors-Uncosted Scientific Effort-Conceptual Design
476.03.02.01 g-2 Ring-Uncosted Scientific Effort-Conceptual Design
Project Administration Construction Phase-Final Design FNAL

DAQ Construction Management

PPD Cryogenic System Design Management

PPD Installation Design Management

EQUIP-REPAIR-CD-Operating

PPD-325-Cavity Design RD

PPD-325-CMO EDIA

PPD-325-Magnetic Package Design

PPD-325-SCTF-MDB Ops

PPD-325-CPF-ANL Process Des - RD

PPD-650.9-CM1 EDIA

PPD-CMTF Aux Sys

JLab CLAS12 Silicon Tracker

475P
475P
475P
475P
475P
475P
475P
475P
475P
475P
475P
476
476
476
476P
476P
485
485
485P
485P
51
18
18
18
18
18
18
18

Project #1 Task # 1

475P.332.PPD
475P.337.PPD
475P.353.PPD
475P.381.PPD
475P.411.PPD
475P.426.PPD
475P.428.PPD
475P.444.PPD
475P.448.PPD
475P.696.PPD
475P.699.PPD
476.D001
476.R001
476.X01
476P.D002.PPD
476P.R002.PPD
1.01.06

9.01.03
2.01.02.PPD
7.01.02.PPD
51.02.15.04
18.11.7.2.1.1.1.3
18.11.7.2.2.1.13.3
18.11.7.2.2.12.3
18.11.7.4.1.2.6.3
18.11.7.4.3.1.4.3
18.12.7.2.2.1.13.3
18.2.7.4.1.7.5.3

R3J108 1

Task % 1
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100
100



